Approved For Release 2005/02/17 : CIA-RDP78B04770A001000040060-2

TSSG/D+E

SECRET

11682

997164

IN 11682

25X1

S E C R E T 091355Z MAY 69 CITE [redacted] 25X1

[redacted]

THE FOLLOWING CONFIRMS RECENT VERBAL AGREEMENTS CONCERNING SUBJECT CONTRACT:

25X1 A. [redacted] AGREES TO THE RE-ACTIVATION OF PAR 251 KING SABAR
25X1 ENHANCEMENT AT NEW COST OF [redacted] AND NEW SCHEDULE OF
12 MONTH COMPLETION FROM DATE OF GO-AHEAD.

25X1 B. [redacted] IS FORWARDING TOMORROW PAR 252 BPE PUMP ANALYSIS,
REDESIGN AND TEST (ALSO APPLICABLE FOR 10-20-40X ENLARGER) AT
25X1 COST OF [redacted]

25X1 C. [redacted] HAS DISCONTINUED ANY PAR PREPARATION FOR FILM
RECLAMATION PROCESS EQUIPMENT WITH UNDERSTANDING THAT SIMILAR
EQUIPMENT IS UNDER PROCUREMENT FROM ANOTHER COMMERCIAL SOURCE.

D. PAR-70 SCANNER CAN BE CONSIDERED DIRECTLY RELATABLE FOR USE AS A PRODUCTION CLOUD DELINEATOR. MINOR CHANGES IN LOGIC CIRCUITRY AND SYSTEM INTEGRATION WITH NON-EXISTING SOFTWARE AND CURRENTLY NON-EXISTING MACHINE READABLE FRAME IDENTIFICATION CODES WOULD BE REQUIRED FOR AUTOMATION. FYI, [redacted] HAS BEEN DIRECTED 25X1
BY CCB NOT TO PROCEED WITH CLOUD DELINEATOR EQUIPMENT, LOGIC OR
25X1 SOFTWARE PENDING COMPLETION AND EVALUATION OF HARDWARE UNDERSTOOD
CURRENTLY SPONSORED IN DEVELOPMENT BY [redacted] 25X1

25X1 E. [redacted] PLAN TO MEET WITH
[redacted] ON MONDAY, 19 MAY IN AN
EFFORT TO DEFINE A STEREOGRAM EQUIPMENT DEVELOPMENT/STUDY.

S E C R E T

--END OF MESSAGE--

Read 19 May 1030

ACTION COPY

Declass Review by NGA.

SECRET

GROUP 1
Excluded from automatic downgrading and declassification

Approved For Release 2005/02/17 : CIA-RDP78B04770A001000040060-2